Exhibit B-1. Closure Cost

Worksheet, F

Waste Units, Safety-Kleen Systems, Inc. Service Center, Salt Lake City, UT (5/03) - Costs Updated for Inflation to 2016

Hourly Rate or Hours or Unit

Subtotal (Includes 10% Markup

Activity Category Unit Charge Estimate for Subcontractors)
1. PROJECT COORDINATION AND SCHEDULING
Prime Contractor Costs
- Obtain subcontractor quotes to implement closure activities Project Manager $116 6 $696
- Coordinate scope and schedule of project activities with owner/operator,
decontamination contractor, regulatory agencies and analytical laboratory Project Manager $116 4 $464
- Review facility permit and closure plan Project Engineer $99 6 $594
Field Supervisor $76 12 $912
- Prepare project/site specific Health and Safety Plan Health/Safety Specialist $99 6 $594
- Participate in on-site coordination and orientation meeting with Project Manager $116 2 $232
owner/operator and decontamination contractor
- Prepare project activity and project status reports Project Manager $116 4 $464
- Office Expenses $127 1 $127
- Miscellaneous Expenses $127 1 $127
Activity 1. Subtotal $4.210
2. MOBILIZE TO SITE AND PREPARE FOR CLOSURE/CLOSURE OVERSIGHT
Assumptions
- Waste solvent tank is full (15,000 gallons)
- Permitted capacity of CSA (4,500 gallons), Return and Fill Station (224 gallons), and Flammable Materials Shelter (3,300 gallons) is 8,024 gallons (146 55-gallon drums)
- Waste solvent transported to Aragonite, UT. Unit cost is based on $165 per 55-gallon drum, and $0.06/pound of bulk waste parts washer solvent, and includes treatment and disposal.
- Generator knowledge used for disposal/treatment of waste solvent and spent antifreeze (i.e. no sampling required). However, 2 waste characterization samples are conservatively included.
- Waste haulers costs to transport drums to reclaimer based on RS Means. Documentation of unit costs provided in notes at the end of the cost estimate
- Prime Contractor per diem includes rental car, room and meals
- Subcontractor costs include labor and all expenses to complete each task
- Onsite closure activities completed in 7 working days, Project Engineer on site for 4 days for inspection/closure activities
Owner/Operator Costs
- Closure project supervision and oversight Remediation Manager $5,063 LS $5,063
Prime Contractor Costs
- Project Management and Supervision Project Manager $116 2 $232
- Supervise waste loading activities Field Supervisor $76 10 $760
Travel $949 1 $949
Per diem (all activities) $190 7 $1,330
- Collect representative waste characterization sample of drummed wastes Field Supervisor $76 1 $76
Supplies/Shipping $190 1 $190
Subcontractor Costs
- Subcontractor mobilization/demobilization and licensing Lump Sum $12,656 LS $13,922
- Transfer tank contents to tankers Foreman/labor/equipment $3,670 LS 4,037
- Transport waste solvent to a TSD for treatment/disposal
Assumes 3 trucks to transport 15,000 gallons (5000 gallon/tanker)
Bulk Transportation at $823/load Bulk Transportation $823 3 $2,469
Tanker Washout Fee at $253/load Tanker Washout Fee $253 3 $759
15000 gallons = 120,000 pounds
Disposal at $0.06/pound TSD(cost per Ib) $0.06 120000 $7,200
- Transfer drums in CSA to trucks Foreman/labor/equipment $462 LS $508
- Transport drums to TSD for Treatment/Disposal
Assumes 3 trucks to transport 146 drums (60/trailer)
Drum Transportation at $499/load Drum Transport $506 3 $1,497
Aragonite State Fees - fee structure has changed, but assume an equivalent cost State Fees $3,615
Estimated disposal/treatment cost (per drum) - $162/drum Disposal of drums $165 146 $24,090
Laboratory Subcontractor Costs
- Waste characterization sample analysis
Waste characterization analysis to consist of TCLP VOCs, SVOCs and Metals $794 2 $1,588
Activity 2. Subtotal $68,285
3. STORAGE TANK DECONTAMINATION AND REMOVAL (1 Tank)
Assumptions:
- Tank and appurtenant equipment are removed and scrapped
- Rinsate sampling is not necessary because the tanks will be scrapped
- Prime Contractor field supervisor travel is accounted for in above activity
- Prime Contractor per diem includes rental car, room and meals
- Assumes secondary containment removed
- Assumes collection of 2 soil samples from beneath waste solvent containment area is necessary
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Project Management and Supervision Project Manager $116 4 $464
- Supervise Storage Tank Decontamination and Removal Activities Field Supervisor $76 20 $1,520
- Inspect Secondary Containment Project Engineer $99 4 $396
Travel $949 1 $949
Per diem $190 4 $760
- Collect soil samples Field Supervisor $76 4 $304
Sample supplies/shipping $190 LS $190
Subcontractor Costs
- Disconnect electrical appurtenances Labor/equipment $570 LS $627
- Decontaminate 1 waste AST, 80' piping and Containment Area Foreman/labor/equipment $2,658 LS $2,924
Wash/triple rinse tank , piping and containment with high pressure spray
Remove wash/rinse water, containerize in drums
Cost for transportation and wash water disposal included in activity 8 below
- Demolish 1 AST and piping, haul for remelt Foreman/labor/equipment $2,215 LS $2,437
- Demolish Containment Area, load concrete for disposal/recycling Foreman/labor/equipment $8,227 LS $9,050
Disposal/Recycling (26 cubic yards) $20 YD $572
Laboratory Subcontractor Costs
- Analyze 2 soil samples for VOCs, SVOCs, and Metals
VOCs @ $127/sample
SVOCs @ $266/sample
Metals @ $114/sample
EnCore Sample Container @ $30/sample x 2/sample
Total per sample cost 2 $1,247
Activity 3. Subtotal $21,440
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4. DECONTAMINATE ONE CONTAINER STORAGE AREA
Assumptions:
- CSA located inside warehouse and consists of a concrete slab floor with curbing and trench and is approximately 840 sq. ft.
- Decontamination shall consist of washing with a high-pressure detergent/water solution and triple rinsing with tap water
- CSA to remain in-place following closure
- Prime Contractor project engineer and field supervisor travel accounted for in above activities
- Prime Contractor per diem includes rental car, room and meals
- Assumes up to 2 soil samples will be collected from beneath the CSA
- Field supervisor qualified to collect soil and rinsate samples
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Inspect the floor of CSA for cracks, gaps, or other potential
lapses of integrity Project Engineer $99 2 $198
- Fill cracks and gaps (if necessary) prior to implementing decontamination Field Supervisor $76 2 $152
- Supervise and document decontamination of CSA Field Supervisor $76 6 $456
- Collect sample of final rinsate from CSA, submit for laboratory analysis Field Supervisor $76 2 $152
- Core through concrete at 2 locations beneath CSA Field Supervisor $76 2 $152
Equipment $127 day $127
- Collect 2 soil samples beneath CSA for analysis of VOCs, SVOCs and metals Field Supervisor $76 4 $304
Sample supplies/shipping $380 LS $380
Subcontractor Costs
Decontaminate 1 container storage area Foreman/labor/equipment $1,139 LS $1,253
Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.
Laboratory Subcontractor Costs
- Analyze 1 rinsate sample for VOCs and SVOCs
VOCs @ $127/sample
SVOCs @ $253/sample
Total per sample cost $380 1 $418
- Analyze 2 soil samples for VOCs, SVOCs and Metals
VOCs @ $127/sample
SVOCs @ $266/sample
Metals @ $114/sample
EnCore Sample Container @ $30/sample x 2/sample
Total per sample cost $567 2 $1,247
Activity 4. Subtotal $4.,839
5. DECONTAMINATE THE RETURN/FILL STATION
Assumptions:
- Washing shall consist of a high-pressure detergent/water solution and
triple rinsing with tap water
- The R/F structure, including the dumpsters/drum washers will be saved for reuse
- Drum washers shall be removed from the R/F and staged within the warehouse
- Rinsate sample required for drum washers (2) and secondary containment (3 total) for VOCs and SVOCs
- Assumes up to 2 soil samples will be collected from beneath the return/fill containment area
- Prime Contractor project engineer and field supervisor travel and per diem accounted for in above activities
- Prime Contractor per diem includes rental car, room and meals
- Subcontractor costs include labor and all expenses to complete each task
Prime Contractor Costs
- Supervise and document removal of residual sludges (if necessary) Field Supervisor $76 4 $304
- Supervise washing of R/F Station and associated components (i.e. piping, pumps, and appurtenanc Field Supervisor $76 8 $608
- Inspect containment and document with field notes and photographs Project Engineer $99 2 $198
- Collect rinsate samples for analysis of VOCs and SVOCs Field Supervisor $76 2 $152
Sample supplies/shipping $190 LS $190
Subcontractor Costs
- Remove residual sludge from drum washers, decontaminate drum washers, grating, Foreman/labor/equipment $3,670 LS $4,037
containment and structure
Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.
Laboratory Subcontractor Costs
- Analyze 3 rinsate sample for VOCs and SVOCs
VOCs @ $127/sample
SVOCs @ $253/sample
Total per sample cost $380 3 $1,254
- Analyze 2 soil samples for VOCs, SVOCs and Metals
VOCs @ $127/sample
SVOCs @ $266/sample
Metals @ $114/sample
EnCore Sample Container @ $30/sample x 2/sample
Total per sample cost 2 $1,247
Activity 5. Subtotal $7,990
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Hourly Rate or Hours or Unit

Subtotal (Includes 10% Markup

Activity
6. DECONTAMINATE FLAMMABLE MATERIALS STORAGE SHELTER
Assumptions:

- Flammable materials storage shelter consists of a metal structure with elevated grating and metal containment pans.
- Decontamination shall consist of washing with a high-pressure detergent/water solution and triple rinsing with tap water

- Flammable materials storage shelter each to remain in-place following closure
- Prime Contractor project engineer and field supervisor travel accounted for in above activities
- Prime Contractor per diem includes rental car, room and meals

- Assumes up to 2 soil samples will be collected from beneath the flammable materials storage shelter

- Field supervisor qualified to collect soil and rinsate samples
- Subcontractor costs include labor and all expenses to complete each task

Prime Contractor Costs
- Inspect the floor of the Flam Shed for cracks, gaps, or other potential
lapses of integrity
- Fill cracks and gaps (if necessary) prior to implementing decontamination
- Supervise and document decontamination of Flam Shed

- Collect sample of final rinsate from Flam Shed, submit for laboratory

- Core through concrete at 2 locations beneath Flam Shed

- Collect 2 soil samples for analysis of VOCs, SVOCs and metals

Subcontractor Costs
Decontaminate 1 Flammable Materials Storage Shelter

Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.

Laboratory Subcontractor Costs
- Analyze 1 rinsate sample for VOCs and SVOCs

- Analyze 2 soil samples for VOCs, SVOCs and Metals

7. DECONTAMINATE CLEANUP EQUIPMENT (If Necessary)
Assumptions:

- Decontamination of Cleanup Equipment is not anticipated to be necessary. Equipment used to remove waste units will only be used following decontamination of the unit

- If performed, washing of cleanup equipment shall consist of a high-pressure detergent/water solution and triple rinsing with tap water

Prime Contractor Costs
- Supervise washing of cleanup equipment

Subcontractor Costs
- Construct decon area with 6ml plastic sheeting and 4" absorbent berm
- Decontaminate cleanup equipment

Assumes decontamination with detergent/water solution, and scrubbing with brooms, mops, etc.,
and triple rinsing with high pressure spray. Wash/rinse water containerized and transferred to drums
Cost for transportation and disposal of drums included in Activity 8 below.

8. CONTAINERIZE, STAGE, TRANSPORT AND DISPOSE OF DECONTAMINATION WASTES
Assumptions:

- 1000 gallons wash water generated from decontamination of waste AST, piping and secondary containment (including residual sludge) = 18 drums

- 1000 gallons of wash water generated from decontamination of CSA = 18 drums

- 500 gallons of wash water generated from decontamination of return/fill station and drum washer = 9 drums

- 224 gallons sludge removed from drum washer (included in above drum count)

- 250 gallons of wash water generated from decontamination of both Flammable Materials Storage Shelter = 5 drums

- PPE, plastic sheeting, disposable cleanup equipment, consumables, etc. contained in 4 drums

- Waste characterization samples not necessary for wash/water disposal (wash water from solvent tank, R/F and containment disposed as hazardous waste solvent,

CSA wash water also disposed as hazardous waste)

Prime Contractor Costs
- Ensure drums are properly labeled, coordinate pick up and disposal

- Purchase 54 55-gallon drums

Subcontractor Costs
- Transfer drums of decon waste to trucks

- Transport drums to TSD for Treatment/Disposal
Assumes 1 truck to transport 54 drums (60/trailer)
Drum Transportation at $506/load
Estimated disposal/treatment cost (per drum) - $165/drum

Category Unit Charge Estimate for Subcontractors)

Project Engineer $116 2 $232

Field Supervisor $76 2 $152

Field Supervisor $76 6 $456

Field Supervisor $76 2 $152

Field Supervisor $76 2 $152

Equipment $127 day $127

Field Supervisor $76 4 $304

Sample supplies/shipping $380 LS $380

Foreman/labor/equipment $2,658 LS $2,924

VOCs @ $127/sample

SVOCs @ $253/sample

Total per sample cost $380 1 $418

VOCs @ $127/sample

SVOCs @ $266/sample

Metals @ $114/sample

EnCore Sample Container @ $30/sample x 2/sample

Total per sample cost $567 2 $1,247
Activity 6. Subtotal 6,544

(i.e. equipment will not come into contact with hazardous waste). Other cleanup equipment such as pressure washers will be cleaned during decontamination of each respective unit.

Field Supervisor $76 4 $304

Foreman/labor/equipment $633 LS $696
Activity 7. Subtotal $1,000

Project Manager $116 4 $464

Drums @ $44 each $44 54 $2,614

Foreman/labor/equipment 0 LS 0

(no charge, included in above costs)

Drum Transport $506 1 $506

Disposal of drums $165 54 $8,910
Activity 8. Subtotal $12,494
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Waste Units, Safety-Kleen Systems, Inc. Service Center, Salt Lake City, UT (5/03) - Costs Updated for Inflation to 2016

Hourly Rate or

Hours or Unit

Subtotal (Includes 10% Markup

Activity Category Unit Charge Estimate for Subcontractors)
9. CLOSURE CERTIFICATION REPORT
Assumptions:
- CLOSURE CERTIFICATION REPORT certified by an Utah-registered PE and S-K
Prime Contractor Costs
- Compile field notes and photographs Project Manager $116 2 $232
Project Engineer $99 2 $198
- Compile rinsate and soil sample data into summary tables Project Manager $116 4 $464
Project Engineer $99 8 $792
- Draft Closure Certification Report Project Manager $116 8 $928
Project Engineer $99 16 $1,584
- Prepare closure certification statement Sr. Project Engineer $146 2 $292
- Office Expenses Drafting/Clerical $506 1 $506
- Miscellaneous Expenses Copying/Postage $127 1 $127
Activity 9. Subtotal $5,123
COST ESTIMATE ACTIVITIES SUMMARY
1. PROJECT COORDINATION AND SCHEDULING $4,210
2. MOBILIZE TO SITE AND PREPARE FOR CLOSURE/CLOSURE OVERSIGHT $68,285
3. STORAGE TANK DECONTAMINATION AND REMOVAL (1 Tank) $21,440
4. DECONTAMINATE ONE CONTAINER STORAGE AREA $4,839
5. DECONTAMINATE THE RETURN/FILL STATION $7,990
6. DECONTAMINATE FLAMMABLE MATERIALS STORAGE SHELTER $6,544
7. DECONTAMINATE CLEANUP EQUIPMENT (If Necessary) $1,000
8. CONTAINERIZE, STAGE, TRANSPORT AND DISPOSE OF DECONTAMINATION WASTES $12,494
9. CLOSURE CERTIFICATION REPORT $5,123
TOTAL CLOSURE COST ESTIMATE $131,925
Notes:

Safety-Kleen Systems, Inc. Salt Lake City Closure Cost Estimate, Hazardous Waste Units

- Prime Contractor Rates obtained from TriHydro Corporation 2003 Schedule of Charges

- Subcontractor prices provided by Evans Environmental Construction, Glenwood, lowa

- 10% markup on prime contractor, construction, and analytical contractor costs. No markup on disposal costs at Aragonite.
- Laboratory Subcontractor Rate Obtained From Analytical Service, Inc. (Norcross, Georgia) Schedule of Charges
- Waste solvents and drummed waste treatment/disposal unit cost obtained from Clean Harbors Aragonite, Utah Facility at $165 per 55 gallon drum, and $0.06/pound for bulk solvent.
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